From: Carlson, Brian M <Brian.Carlson@illinois.gov>

Sent: Wednesday, October 13, 2010 7:23 AM

To: Holly Ostdick

Cc: Russell Pietrowiak

Subject: RE: CMAQ Project - US12/IL 59 at Bonner Rd (TIP ID 10-09-004)

| believe that the S400K CMAQ amount is correct as the project cost estimate is $500K total
(5400K CMAQ, $S100K Match).

Please move all CMAQ preconstruction to construction as these activities are being completed
in-house and please process a cost increase to increase the CMAQ total from $276K federal to
S400K federal (+124K federal).

From: Holly Ostdick [mailto:Hostdick@cmap.illinois.gov]

Sent: Tuesday, October 12, 2010 8:44 PM

To: Carlson, Brian M

Cc: Russell Pietrowiak

Subject: RE: CMAQ Project - US12/IL 59 at Bonner Rd (TIP ID 10-09-004)

Brian — do you mean a total CMAQ amount of $500? The project has a total of $345,000 total
(5276,000 federal) which includes pre-construction activities. Would you like to move all pre-
construction activities into the construction phase and request an increase of $280,000 total
(5224,000 federal) for a total of $625,000 total ($500,000 federal)?

Thanks,
Holly

From: Carlson, Brian M [mailto:Brian.Carlson@illinois.gov]

Sent: Thursday, August 12, 2010 11:32 AM

To: Holly Ostdick

Subject: CMAQ Project - US12/IL 59 at Bonner Rd (TIP ID 10-09-004)

Our agency is requesting a cost change for the subject improvement. The cost estimate on the
CMAQ Application for the construction portion of the improvement is $250K (5200K CMAQ).
The Phase | cost estimate is S500K. The current limits of the improvements appear to
consistent with what was assume in the CMAQ Application although the extent of the traffic
signal improvements is the main reason for the increase in the cost for the improvement.
Therefore we are requesting an increase in the CMAQ amount of $200K for a total CMAQ
amount of $400K.

This project is currently in our FY 2012 program with a target letting of 06CY11.



